OPEN CWIP ACTIVITIES - BASIC INFORMATION

Activity #

000000

010256

010237

010006

010202

010013

010014

010158

010204

010173

010182

010231

Activity Title

FOR INTERNAL USE ONLY BY FINANCE (FSB) TO
CAPTURE TEMP CANCELLING FUND BALANCES

2016 HML Projects, NOS Charleston, SC

4th Gen LEOLUT with MEOLUT

Line Office

TBD

CAO/NOS

NESDIS

AWIPS Product Improvement (Software AWIPS "2") NWS

CAO WRC Seattle, WA - Building 8 Roof Replacement

& NDC Space

CAO/CAO

Comprehensive Large Array Data Stewardship System NESDIS

(CLASS)

CRITICAL SINGLE POINTS OF FAILURE (CIP-CEMSCS)

Deep Space Climate Observatory (DSCOVR)

ESPC LAN Network and IT Infrastructure

ESPC NDE 2.0 AND PDA Build-out at CBU

ESPC NDE 2.0 Development

Fairbanks CDAS Power Plant Rehabilitation

Report #: CWIPDB 100

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS

Activity Manager
TBD

TBD

Deborah Johnson

Deborah.l.Johnson@noaa.gov

Kathy P. Belfield

kathy.belfield@noaa.gov

Ronla Henry

Ronla.henry@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

James Goudouros

james.goudouros@noaa.gov

Adrienne Lewis

adrienne.lewis@noaa.gov

Kesha Hayes

Kesha.hayes@noaa.gov

Adrienne Lewis

adrienne.lewis@noaa.gov

Adrienne Lewis

adrienne.lewis@noaa.gov

Adrienne Lewis

adrienne.lewis@noaa.gov

Suzanne Plympton

Suzanne.Plympton@noaa.gov

Note - Data as of: GL period of 3/31/2017
and CBS trans date of 3/31/2017

Project Manager

TBD

Michael D. Randall

Jesse Reich

Ronla Henry

Rino Balatbat

Kern Witcher

Angelo Wade

Michael Simpson

Rick Vizbulis

Rick Vizbulis

Rick Vizbulis

David E. Hauk

Database Run Date:

Type of
Property

TBD

Real

Personal

Personal

Real

Personal

Personal

Personal

Personal

Personal

Personal

Real

Estimated Cost

886,000.00

4,717,988.00

29,797,565.00

1,200,000.00

300,000,000.00

27,000,000.00

85,000,000.00

10,000,000.00

25,000,000.00

25,000,000.00

3,790,000.00

4/4/2017

Estimated Placed
In Service Date

4/14/2017

7/31/2017

12/8/2011

2/28/2016

12/31/2017

5/31/2016

10/28/2015

12/31/2017

12/31/2017

12/31/2017

9/1/2017
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OPEN CWIP ACTIVITIES - BASIC INFORMATION

Activity #

010206

010205

010250

010024

010246

010028

010029

010247

010187

010119

010146

010133

Activity Title

Fairbanks CDAS Redesign Vehicle Maintenance &

Storage Facility

Fairbanks CDAS Road Repairs Phase IV

Line Office

NESDIS

NESDIS

Fairbanks CDAS UPS Replacement & Electrical Renewal NESDIS

FSV6 - Reuben Lasker

GFDL Emergency Generators for Data Center

Renovation

GOESR

GOES-N SERIES

HIHWNMS Visitor Center Lead Containing Paint

Removal Projects

INTERGRATED MISSION MONITORING SYSTEM

Jason 3 Ground System

Jason-3 Altimetry Mission

JPSS

Report #: CWIPDB 100

OMAO

CAO/OAR

NESDIS

NESDIS

CAO/NOS

NESDIS

NESDIS

NESDIS

NESDIS

Activity Manager
Suzanne Plympton
Suzanne.Plympton@noaa.gov
Suzanne Plympton
Suzanne.Plympton@noaa.gov
Suzanne Plympton
Suzanne.Plympton@noaa.gov

Joseph Hubbard

joe.hubbard@noaa.gov

Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Laila M.Yates
laila.yates@noaa.gov

Donna Anderson
Donna.Anderson@noaa.gov
Deborah Johnson
Deborah.l.Johnson@noaa.gov
Adrienne Lewis
adrienne.lewis@noaa.gov
Adrienne Lewis
adrienne.lewis@noaa.gov
Donna Anderson

Donna.Anderson@noaa.gov

Amanda Gerwig

Amanda.Gerwig@noaa.gov

Note - Data as of: GL period of 3/31/2017
and CBS trans date of 3/31/2017

Project Manager

David E. Hauk

David E. Hauk

David E. Hauk

Joe Hubbard

Rob L. McWilliams

Stephen Schaeffer

Donna Anderson

Matthew Erwin

Catherine Ossi

Angelo Wade

Walid Bannoura

Barbara Macneill

Database Run Date:

Type of
Property

Real

Real

Real

Personal

Real

Personal

Personal

Real

Personal

Personal

Personal

Personal

Estimated Cost

5,454,000.00

456,400.00

1,549,000.00

85,000,000.00

1,400,000.00

10,828,059,000.00

1,441,200,000.00

300,000.00

2,074,000.00

14,000,000.00

181,000,000.00

18,900,000,000.00

4/4/2017

Estimated Placed
In Service Date

12/31/2017

12/31/2016

5/28/2018

4/30/2014

7/31/2017

5/4/2017

9/30/2015

9/15/2018

2/28/2017

5/31/2016

9/30/2016

9/23/2017
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OPEN CWIP ACTIVITIES - BASIC INFORMATION

Activity #

010196

010207

010193

010240

010223

010045

010244

010177

010058

010147

010162

010210

Report #: CWIPDB 100

Activity Title

Nancy Foster Capital Improvements

NESDIS Administrative LAN (Local Area Network)
Consolidation

NESDIS Fairmont, WV - JPSS Env. Sec. Computing Ctr,
Vertex Bldg, Area A

NESDIS Wallops Island, VA CDAS Utility Building
Exercise Area

NESDIS Wallops Island, VA WCDAS Main Telecom
Room Alteration

NEXRAD Product Improvement - Dual Polarization
(Hardware and Software)

NGS Network Attached Storage Refresh

NMFS Galveston, TX - Seawater Treatment Facility

NMFS La Jolla, CA - Lab Replacement

NMEFS La Jolla, CA - Seismic/ADA/Life Safety, Etc

NMFS Miami, FL - SEFSC Necropsy Laboratory

Renovation

NMFS Montlake Multi-Building Roof Replacement
Project

Line Office

OMAO

NESDIS

CAO/NESDIS

CAO/NESDIS

CAO/NESDIS

NWS

NOS

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

Activity Manager
Janice Rush

Janice.L.Rush@noaa.gov
Tamara Wood
tamara.wood@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Deborah Johnson
Deborah.l.Johnson@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Michael Istok
michael.istok@noaa.gov
Bessie Thompson
bessie.thompson@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Note - Data as of: GL period of 3/31/2017

and CBS trans date of 3/31/2017

Project Manager

Jamie LeCompte

Charles Macfarland

Eric Livingston

Ashok Desai

Ashok Desai

Michael Istok

Srinivas Reddy

Ashok Desai

Mark Eberling

Robert J. Gries

Ashok Desai

Robert J. Gries

Database Run Date:

Type of

Property

Personal

Personal

Real

Real

Real

Personal

Personal

Real

Real

Real

Real

Real

Estimated Cost

1,300,000.00

5,000,000.00

2,300,000.00

350,000.00

211,000.00

34,004,932.36

876,423.00

230,000.00

104,450,000.00

10,000,000.00

380,000.00

1,500,000.00

4/4/2017

Estimated Placed
In Service Date

3/1/2020

3/15/2018

7/7/2014

3/31/2017

3/31/2017

6/30/2013

12/1/2016

12/29/2017

8/21/2013

1/15/2015

8/22/2014

7/30/2016
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OPEN CWIP ACTIVITIES - BASIC INFORMATION

Activity #

010211

010153

010064

010188

010179

010201

010251

010155

010152

010216

010067

010212

Report #: CWIPDB 100

Activity Title

NMFS Mukilteo Research Station Repair

NMFS Narragansett, Rl - HVAC Renovation

NMFS Pascagoula, MS - Laboratory Replacement

NMFS Sandy Hook Highlands, NJ - Laboratory Office

Annex

NMFS Seattle, WA - NWFSC Montlake Misc.

Repairs/Upgrades

NMFS Seattle, WA - South Building Roof & HVAC

NMFS Seawater System Repair Project, Sandy Hook,

NJ

NMFS Woods Hole, MA - Berthing

NOAA CAO Silver Spring, MD - ARCHIBUS

NOAA Diving Center Facility Improvement

NOAA Honolulu, HI (Pacific Regional Center)

NOAA Okeanos Explorer - Capital Improvements

Line Office

CAO/NMFS

CAO/CAO

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/CAO

CAO/CAO

CAO/CAO

OMAO

Activity Manager
Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Deborah Johnson
Deborah.l.Johnson@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov

Janice Rush

Janice.L.Rush@noaa.gov

Note - Data as of: GL period of 3/31/2017

and CBS trans date of 3/31/2017

Project Manager

Matthew Erwin

Ashok Desai

Rob L. McWilliams

Richard C.

Morehouse

Thomas R. Martin

Thomas R. Martin

Rob L. McWilliams

Richard C.

Morehouse

Patrick A. Holt

Rino Balatbat

Robert Drummond

Jon Rix

Database Run Date:

Type of
Property

Real

Real

Real

Real

Real

Real

Real

Real

Personal

Real

Real

Personal

Estimated Cost

260,000.00

2,300,000.00

23,637,448.03

1,600,000.00

865,000.00

575,000.00

295,679.00

18,800,000.00

7,000,000.00

550,000.00

300,000,000.00

200,000.00

4/4/2017

Estimated Placed
In Service Date

11/30/2015

12/1/2018

8/30/2009

6/30/2017

7/30/2016

7/30/2016

12/30/2016

6/30/2018

5/29/2018

6/30/2017

4/8/2017

12/31/2025
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OPEN CWIP ACTIVITIES - BASIC INFORMATION

Activity #

010172

010199

010226

010233

010213

010214

010184

010215

010239

010252

010185

010238

Report #: CWIPDB 100

Activity Title

NOAA P-3 Service Life Extension Project (SLEP)

NOAA SHIP - Fairweather Capital Improvements

NOAA SHIP - Rainier Capital Improvement

NOAA Ship Bell M Shimada Capital Improvements

NOAA Ship Henry Bigelow - Capital Improvements

NOAA Ship Oscar Sette - Capital Improvements

NOAA SHIP Thomas Jefferson - Capital Improvement

NOAA Solar Irradiance, Data and Rescue (SIDAR)
Program Total Special solar Irradiance Sensor (TSIS)
Instrument.

NOAA's Oscar Dyson Capital Improvements

NOAA's Pisces Capital Improvements

NOS Beaufort, NC - CCFHR Seawall Repair, ETC

NOS Charleston, SC (HML Lab) NMR Chiller
Replacement

Line Office

OMAO

OMAO

OMAO

OMAO

OMAO

OMAO

OMAO

NESDIS

OMAO

OMAO

CAO/NOS

CAO/NOS

Activity Manager
LCDR Christopher Kerns
Christopher.kerns@noaa.gov
Mary Craig
mary.craig@noaa.gov
Mary Craig
mary.craig@noaa.gov
Mary Craig
mary.craig@noaa.gov
Janice Rush
Janice.L.Rush@noaa.gov
Mary Craig
mary.craig@noaa.gov
Janice Rush

Janice.L.Rush@noaa.gov

Kesha Hayes
Kesha.hayes@noaa.gov
Mary Craig
mary.craig@noaa.gov
Janice Rush
janice.l.rush@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov

Deborah Johnson

Deborah.l.Johnson@noaa.gov

Note - Data as of: GL period of 3/31/2017

and CBS trans date of 3/31/2017

Project Manager

CDR Kristie Twining

Gunnar Forsman

Gunnar Forsman

Jerome Sheehan

Kenneth Marston

Steve Koven

Neil S. Lamartin

Daniel Mamula

Jessica Long

Edward Bradley

Michael D. Randall

Michael D. Randall

Database Run Date:

Type of

Property Estimated Cost
Personal 42,232,725.00
Personal 5,000,000.00
Personal 5,000,000.00
Personal 2,000,000.00
Personal 1,000,000.00
Personal 2,000,000.00
Personal 10,300,000.00
Personal 6,100,000.00
Personal 5,000,000.00
Personal 5,000,000.00
Real 1,663,441.00
Real 200,164.36

4/4/2017

Estimated Placed
In Service Date

9/30/2018

12/31/2025

12/31/2025

12/31/2021

12/31/2021

12/31/2021

7/20/2020

8/30/2017

12/31/2020

12/31/2020

7/15/2015

6/1/2016
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OPEN CWIP ACTIVITIES - BASIC INFORMATION

Activity #

010254

010130

010080

010230

010227

010157

010203

010241

010209

010221

010219

010225

Report #: CWIPDB 100

Activity Title

NOS Cooperative Oxford Lab - HVAC/Geothermal
System for Main Lab Bldg

NOS Galveston, TX - FGNMS Building 216 Renovation

NOS Mobile, AL - Gulf of Mexico Disaster Response
Center

NOS Office of Coastal Management Charleston HVAC
Control/HVAC Upgrade

NOS Stellwagen Bank NMS MOC/Boathouse

Renovation, Scituate. MA

NSOF Central Plant Upgrade

NWFSC AC Upgrade/Freezer Room

NWFSC FY 16 Repairs at Montlake Campus

NWFSC Manchester Saltwater Stabilization Project

NWS Anchorage WFO UPS Replacement Project/WFO

Juneau UPS

NWS HVAC Replacement for Guam WFO

NWS National Hurricane Center, Miami, FL Roof &
HVAC Condenser Replacement

Line Office

CAO/NOS

CAO/NOS

CAO/NOS

CAO/NOS

CAO/NOS

NESDIS

CAO/NMFS

CAO/NWS

CAO/CAO

CAO/NWS

CAO/NWS

CAO/NWS

Activity Manager
Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Suzanne Plympton
Suzanne.Plympton@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Deborah Johnson
Deborah.l.Johnson@noaa.gov
Elizabeth Whitsel
elizabeth.whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Note - Data as of: GL period of 3/31/2017

and CBS trans date of 3/31/2017

Project Manager

Ashok Desai

Ashok Desai

Michele A. Riley

Jack C. Klaus

Jack C. Klaus

Paul E.Pegnato

Mark Eberling

Matthew Erwin

Joel Vaughn

John Battle

John Battle

Thomas R. Martin

Database Run Date: 4/4/2017

Type of Estimated Placed
Property Estimated Cost  |n Service Date

Real 240,000.00 1/30/2018
Real 770,000.00 12/1/2018
Real 6,165,000.00 10/3/2011
Real 701,000.00 4/10/2017
Real 2,103,000.00 9/23/2017
Real 32,700,000.00 9/30/2016
Real 225,000.00 7/30/2016
Real 511,000.00 6/30/2017
Real 296,000.00 12/30/2017
Real 250,000.00 1/17/2017
Real 670,000.00 4/28/2017
Real 750,000.00 7/1/2016
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OPEN CWIP ACTIVITIES - BASIC INFORMATION

Activity #

010222

010121

010236

010229

010261

010245

010224

010217

010235

010142

010197

010232

Report #: CWIPDB 100

Activity Title

NWS National Logistic Support Center/National

Reconditioning Center

NWS Tuscaloosa, AL (Water Resource Center)

NWS Weather Forecast Ofc, Flagstaff, AZ,

Replacement of Bldg HVAC

NWS Weather Forecast Office (WFO), Cleveland, HQ

NWS WFO San Juan, PR - HVAC Upgrades

OAR/AOML Miami Lab First Floor Admin Area

Renovation

OMAO Ketchikan, AK Trestle Upgrade Project

OMAO NOAA'S Gordon Gunter Capital Improvement

OMAO NOAAS Ronald Brown Capital Improvements

OMAO Norfolk, VA - MOC-A Bulkhead Replacement

OMADO Ship Hi'ialakai Capital Improvement

ONE STOP

Line Office

CAO/NWS

CAO/NWS

CAO/NWS

CAO/NWS

CAO/NWS

CAO/OAR

CAO/OMAO

OMAO

OMAO

CAO/OMAO

OMAO

NESDIS

Activity Manager
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Deborah Johnson
Deborah.l.Johnson@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Deborah Johnson
Deborah.l.Johnson@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Janice Rush
Janice.L.Rush@noaa.gov
Janice Rush
janice.l.rush@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Mary Craig
mary.craig@noaa.gov

Luke Cholid

luke.cholid@noaa.gov

Note - Data as of: GL period of 3/31/2017

and CBS trans date of 3/31/2017

Project Manager

Database Run Date: 4/4/2017

John Battle

John Battle

Thomas R. Martin

John Battle

Ashok Desai

Ashok Desai

John Shrewsbury

Brian Kelly

Jamie LeCompte

Rob L. McWilliams

Frank Wood

Ken Casey

Type of Estimated Placed
Property Estimated Cost  |n Service Date

Real 4,000,000.00 12/31/2015
Real 25,148,500.00 2/14/2014
Real 500,000.00 7/1/2017
Real 1,800,000.00 9/1/2016
Real 340,000.00 1/1/2018
Real 425,000.00 3/15/2017
Real 5,400,000.00 9/30/2018
Personal 5,000,000.00 12/31/2020
Personal 4,000,000.00 12/31/2020
Real 7,345,000.00 2/28/2012
Personal 12,500,000.00 12/31/2020
Personal 6,600,000.00 7/3/2017
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OPEN CWIP ACTIVITIES - BASIC INFORMATION Database Run Date:  4/4/2017

Type of Estimated Placed
Activity # Activity Title Line Office Activity Manager Project Manager Property Estimated Cost | Service Date
010186 Oregon Il Capital Improvement OMAO Janice Rush Brian Kelly Personal 5,800,000.00 9/30/2017
Janice.L.Rush@noaa.gov
010094 Palau Construction NWS Janet Nix Will Freeman Real 4,994,721.00 10/5/2017
janet.nix@noaa.gov
010097 POLAR METOP NESDIS James H. Silva James H. Silva Personal 578,373,000.00 9/30/2018
Jim.silva@noaa.gov
010191 Polar-Orbiting Environmental Satellites (POES) back-  NESDIS Adrienne Lewis Kirk Liang Personal 800,000.00 3/30/2017
up and Restore System . .
adrienne.lewis@noaa.gov
010137 Product Distribution and Access (PDA) NESDIS Adrienne Lewis Rick Vizbulis Personal 85,000,000.00 12/31/2017
adrienne.lewis@noaa.gov
010234 Radio Frequency Interference Monitoring System NESDIS Adrienne Lewis Steven Grippando Personal 130,000,000.00 11/30/2018
(RFIMS)
adrienne.lewis@noaa.gov
010262 Rebuilding of the NMFS Milford Biological Lab, CAO/NMFS Elizabeth Whitsel Rob L. McWilliams Real 340,000.00 12/30/2017
Milford, CT
Elizabeth.Whitsel@noaa.gov
010263 Replace Two Computer Air Conditioning Units (CRAC) CAO/NWS Deborah Johnson Thomas R. Martin Real 244,000.00 1/1/2018
WFO Honolulu
Deborah.l.Johnson@noaa.gov
010260 Replacement of Building HVAC Systems - NWS WFO, CAO/NWS Deborah Johnson Thomas R. Martin Real 494,777.00 7/1/2018
Dodge City, KS
Deborah.l.Johnson@noaa.gov
010258 Replacement of Building HVAC Systems - NWS WFO, = CAO/NWS Elizabeth Whitsel Ashok Desai Real 600,000.00 7/1/2018
Glasgow, MT
Elizabeth.Whitsel@noaa.gov
010259 Replacement of Building HVAC Systems - NWS WFO, = CAO/NWS Deborah Johnson Thomas R. Martin Real 456,254.00 7/1/2018
Hastings, NE
Deborah.l.Johnson@noaa.gov
010257 Replacement of Building HVAC Systems - NWS WFO, = CAO/NWS Elizabeth Whitsel Robert J. Gries Real 600,000.00 7/1/2018
Medford, OR . .
Elizabeth.Whitsel@noaa.gov
Report #: CWIPDB 100 Note - Data as of: GL period of 3/31/2017 Page 8 of 9

and CBS trans date of 3/31/2017



OPEN CWIP ACTIVITIES - BASIC INFORMATION Database Run Date:  4/4/2017

Type of Estimated Placed
Activity # Activity Title Line Office Activity Manager Project Manager Property Estimated Cost | Service Date
010255 Replacement of HVAC Systems and Misc. Repairs - CAO/NWS Deborah Johnson Thomas R. Martin Real 650,000.00 4/1/2018
NWS WFO, Jackson, MS
Deborah.l.Johnson@noaa.gov
010264 Storm Readiness Projects - WFO, Guam CAO/NWS Deborah Johnson Thomas R. Martin Real 200,000.00 4/1/2018
Deborah.l.Johnson@noaa.gov
010253 Upper Air Observations: Wind Profiler NwWs Blake McGuire Christina Horvat Personal 21,000,000.00 9/30/2019
blake.j.mcguire@noaa.gov
010114 Wallops CDA Electrical Distribution Upgrade NESDIS Adrienne Lewis Wayne Blackwood Real 38,400,000.00 7/31/2016
adrienne.lewis@noaa.gov
010248 Wallops CDAS Groundwater Supply for Cooling Plant  NESDIS Suzanne Plympton David E. Hauk Real 363,372.00 11/3/2017
Suzanne.Plympton@noaa.gov
010249 Wallops CDAS Paving Repairs NESDIS Suzanne Plympton David E. Hauk Real 249,178.00 6/30/2018
Suzanne.Plympton@noaa.gov
010242 Window Replacement on South Fagade of WRC CAO/CAO Deborah Johnson Matthew Erwin Real 260,000.00 5/31/2017
Building 32
Deborah.l.Johnson@noaa.gov
010243 WRC Building 33 Lean to Roof & Roof Drain CAO/CAO Deborah Johnson Rino Balabat Real 350,000.00 7/31/2017
Replacement
Deborah.l.Johnson@noaa.gov
010171 WSO Chuuk Construction NWS Janet Nix Will Freeman Real 3,500,000.00 5/30/2017
janet.nix@noaa.gov
010218 WSR-88D Service Life Extension Program (SLEP) NWS James B. McLaughlin James M. Williams Personal 40,000,000.00 5/2/2017
james.b.mclaughlin@noaa.gov
106 Number of Open CWIP Activities (including a "null" activity for project codes not associated to a specific CWIP activity)
Report #: CWIPDB 100 Note - Data as of: GL period of 3/31/2017 Page 9 0f 9

and CBS trans date of 3/31/2017



